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VIA HAND DELIVERY

Mr. Jon K. Bornholm
Remedial Project Manager
United States Environmental

Protection Agency, Region IV
345 Courtland Street, N.E.
Atlanta, Georgia 30365

Re: Medley F a r m Site

nr?
DEC i 0 1990

EPA - REGION IV
ATLANTA, GA.

Dear Mr. Bornholm:

I am writing on behalf of the Medley Farm Site Steering
Committee and in response to your letters of December 3, 1990 and
December 7, 1990. The Steering Committee appreciates the Agency's
extension of the deadline for submitting the Draft Remedial
Investigation ("RI") Report for the Medley Farm site. The
Steering Committee and its consultant, Sirrine Environmental, will
do everything possible to meet the December 12, 1990 date set by
the Agency. However, I would like to point out our reason for
asking for a 14-day extension, as opposed to the 12-day extension
that has been granted.

In my letter to you dated November 30, 1990, I did state that
Radian was to submit final CLP packages to Sirrine by November 16,
1990. That date was not the original date that the CLP packages
were due. As you will see from the attached chart prepared by
Sirrine to track receipt of data, all data was to have been
returned by November 14, 1990. As indicated in the column labeled
"Days Exceeding Turn-Around-Time", in a significant number of
cases Radian was over 30 to 40 days late in submitting data to
Sirrine. The Steering Committee, however, realizes the importance
of submitting the Draft RI Report as soon as possible, and
therefore, only asked for a 14-day extension. As you can see from
the attached chart, Radian met the due date for return of data in
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very few cases despite repeated demands by Sirrine
Steering Committee to Radian to meet the deadlines
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Steering Committee to Radian to meet the deadlines. All of the
delays, and not just the delay in receiving the last CLP packages
were beyond the reasonable control of the Steering Committee and
cumulatively, all of the delays affected Sirrine's and the
Steering Committee's ability to meet the November 30, 1990
deadline for submitting the Draft RI

the
Report

Again, the Steering Committee and Sirrine are working
diligently to complete the Draft RI Report and we will attempt to
submit it prior to December 14, 1990. However, we request that
December 14, 1990 be the actual deadline for submitting the Draft
RI Report. I would also like to reiterate that we are working
diligently to prepare the Draft Risk Assessment and Feasibility
Study Reports, and at this point, we believe we will meet the
deadlines for submission of those reports.

Sincerely,

Mary Jane Nctfrvi l le

MJN/dh
cc: Mr

Mr
Gary Stewart
Jim Chamness

SCDHEC
Mr. Jim cnamness
Medley Farm Site Steering Committee
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Hard Copy /
Sample Requested Requested Data Report MS/ Days Exceeding fcteclronic

Sample ID Type Data Shipped Analysis Turn-Aiound-Tlme Due Recurved MSD Turn-Around-Time Fjo
BW1Qa^3H2 EPAQA/QC 10/2/90 CN Normal 10/31/90 11/28/90 i
BW1083I fcPAQA/QC 10/2/90 Metals Normal 10/31/90 11/28/90
BW108-3I2 EPAQA/QC 10/2/90 Metals Normal 10/31/90 11/28/90
BW108-3I3 fcPAQA/OC 10̂ 90 Matals Noimal 10/31/90 11/28/90 ]
HA1-2 10/10/90 PCB Normal U/8«0 n/28«0 i
HA1-2A Duplicate 10/10790 PCB Noimal 11/8/90 11/28WO
HA2-2 10/10/&0 PCB Normal 11/8/90 11/28/90
HA9-2 10/10/90 PCB Normal 11/8/90 11/28/90

10/10/90 VOC Normal 11/8/90 11/28/90
HA6-2 10/10/90 PCB Nofmal 11/8/90 11/28«0
IIA4-2 10/10/90 PCB Normal 11/8WO 11/28/90
HA5-2 10/10/90 PCB Normal 11/8/90 11/28/90
HA7-2 10/10/90 PCB Normal H/8/90 1 1/28«0
HAH -2 10/10/90 PCB Noimal 11/8/90 11/28/90
HA10-2 10/10W) PCB Normal 11/8̂ 90 11/28/90
HA12-2 10/10/90 PCB Normal 11/8/90 11/28/90
HAS 2 10/10/90 PCB Normal 11/8/90 11/28/90
HA3-2 10/10/90 PCB Normal 11/8/90 11/28/90
BW10S-3 1EWt5/90 VOA Normal 11/13/90 11/28/90
BW105-3C Trip Blank 10/15/90 VOA Normal 11/13/90 11/28/90
BW109-3 10/15/90 VOA Normal 11/13/90 11/28/90
BW1 10^36 field Blank 10/16/90 VOA Normal 11/14/90 11/28/SO
BW110-3 10/16/90 VOA Normal 11/14/90 11/28/90
BWIIO^A Duplicate 10/16/90 VOA Normal 11/14/90 11/28/90
BW110<3C Trip Blank 10/16/90 VOA Noimal 11/14/90 11/28/90
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Shading represents sample results that exceeded turn-around-lirne.
No<mal Turn Around-Time is based on 4 weoks.
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Distribution:
Jim Chamness
Richaid Butdina


